
U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

HEADING 

Date: January 5, 1998 

Subject: Bossert Manufacturing Site 
/"~^\Utic& Oneida County, New York 

From: ^^ac^Har^OT^SC 
Uj.S. EPA, Region II 
Removal Action Branch 

To: J. Fox, EPA 
R. Salkie, EPA 
B. Bellow, EPA 
R. CabiH, EPA 
G. Zachos, EPA 
J. Yu, EPA 
J. Rotola, EPA 
ERRD, Washington (E-Mail) 
M. O'Toole, NYSDEC 
J. Durnin, NYSDEC 
J. Reagan, NYSDEC 
E. Hanna, City of Utica 
S. Boehlert, U. S. Congress, 23 rd District 
R. Meier, State Senate, 47th District 
R. Destito, State Assembly, 116th District 
R. Eannace, County of Oneida 
START 

POLREPNO. 11 

BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNS No.: 
CERCLIS No.: 
NPL Status: 
Action Memo Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

S7 
2101-02-010 
CERCLA 
N/A 
NYD002249563 
Non-NPL 
Approved on 9/26/97 
9/30/97 
N/A 
N/A 



III. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility located at 
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert 
facility was used for the stamping, weldment, and fabrication of sheet metal items 
such as brake backing plates and steel floor grates from 1896 until the mid-1980's. 
During its operation, PCB oils were utilized in transformers and in hydraulic presses 
used in the manufacturing process. As a result of past manufacturing practices and 
salvage operations at the site, interior surfaces on floors and walls of the facility, as 
well as machinery and other structures within the building, became contaminated with 
PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 cubic 
yards of PCB contaminated debris, asbestos abatement, decontamination of 
mechanical and hydraulic presses^ and the partial demolition/shoring of a building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

12/15/97 - 12/19/97: On December 16, four roll-off boxes of PCB contaminated 
debris totalling 100 cubic yards were transported off site and disposed of at a 
permitted landfill. To date, 29 roll-off boxes of with a combined volume of 765 cubic 
yards have been shipped off the site. 

On December 17, ERRS collected samples from 26 drums staged within the Trimmer 
Room. The drums were generated during previous removal activities. The samples 
were hazcatted in the field and then shipped to a laboratory for disposal analysis. 

ERRS and START were demobilized for the holiday season on December 19. Site 
activity will resume on January 5, 1998. 
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2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PCB contaminated debris, kiln 
dust, and carbon powder during the week of January 5. Asbestos abatement activity 
will commence in January 1998. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF JANUARY 5,1998 * 

ERRS Contractor $ 2,134,274 
START Contractor Costs 143,738 
Intramural Costs 226.684 

TOTAL $ 2,504,696 
Project Ceiling $ 5,990,000 
Percent of Proj ect Funds Remaining 5 8.2% 

The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

VI. DISPOSITION OF WASTES 

Wastestream Medium Quantity 
Containment 

Migration 
Control 

Treatment Disposal 

PCB 
(UN3077) 

Contaminated 
debris 

765 cubic yards Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

PCB 
(UN2315) 

Kiln dust & 
spent carbon 

" 257 tons Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 
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VII. SALVAGEABLE MATERIAL 

Material : :i::: t Funds Recovered 

Scrap Metal 52.25 tons 1 $ 2,873.75 

* This table will be updated as recovered funds are received from Universal Empire Salvaging 
Company. 
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